
Source: PTS

DOE/RL-97-91, Rev. 4

Section A

HANFORD SITE

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

* Change Control Baseline

Total Hanford Site Projects

(1)   CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.]

PERFORMANCE REPORT TOTAL ALL HANFORD PROJECTS FEBRUARY 1998
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Source: PTS

DOE/RL-97-91, Rev. 4

Section A

HANFORD SITE

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN (1) BCWS EAC

1.1 TWRS Expense 117.2 107.3 102.5 (9.9) 4.8 277.2 276.5 289.3

CENRTC 1.8 1.7 1.0 (0.0) 0.7 3.3 3.3 2.6

GPP/LI 13.6 11.9 11.0 (1.7) 0.8 40.7 40.7 37.6

Subtotal 1.1 132.5 120.9 114.6 (11.6) 6.4 321.2 320.5 329.5

1.2 Waste Management Expense 46.9 45.4 45.2 (1.6) 0.2 118.2 118.2 116.4

CENRTC 0.4 0.3 0.3 (0.1) (0.0) 1.3 1.3 1.2

GPP/LI 2.7 3.6 3.7 0.9 (0.1) 6.6 6.6 9.3

Subtotal 1.2 50.1 49.3 49.2 (0.8) 0.1 126.1 126.1 126.9

1.3 Spent Nuclear Fuel Expense 42.1 38.2 38.7 (4.0) (0.5) 109.6 111.4 111.4

CENRTC 12.9 7.4 8.3 (5.5) (0.9) 24.6 29.9 29.9

GPP/LI 19.9 15.2 17.5 (4.7) (2.3) 21.7 41.8 41.8

Subtotal 1.3 74.9 60.8 64.5 (14.2) (3.7) 155.9 183.2 183.2

1.4 Facility Stabilization Expense 59.2 55.7 65.3 (3.5) (9.6) 154.5 155.7 171.1

CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 1.1

GPP/LI 1.0 1.1 1.1 0.2 0.0 10.5 3.0 6.2

Subtotal 1.4 60.3 57.0 66.5 (3.3) (9.5) 165.0 159.0 178.4

1.5 Landlord Expense 3.4 3.0 2.2 (0.4) 0.7 8.7 8.7 8.6

CENRTC 0.6 0.8 0.8 0.2 (0.1) 2.4 2.4 2.4

GPP/LI 2.1 1.6 1.6 (0.5) (0.1) 5.3 5.3 4.2

Subtotal 1.5 6.1 5.3 4.7 (0.8) 0.6 16.4 16.4 15.2

1.6 Environmental Restoration * Expense 59.4 55.4 51.8 (4.0) 3.6 142.6 142.6 139.3

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 (0.0) 2.2 2.2 2.2

Subtotal 1.6 59.4 55.4 51.8 (4.0) 3.6 144.8 144.8 141.5

* Change Control Baseline

1.7 Science & Technology Expense 5.4 5.1 4.5 (0.3) 0.6 15.1 15.1 15.1

CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.6 0.6 0.5 (0.0) 0.0 1.6 1.6 1.7

Subtotal 1.7 6.0 5.6 5.0 (0.3) 0.6 16.7 16.7 16.8

1.8 Support Expense 40.4 39.2 40.4 (1.1) (1.2) 124.1 125.5 115.3

CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.8 40.4 39.2 40.5 (1.1) (1.2) 124.1 125.5 115.3

1.9 HAMMER Expense 2.5 2.5 2.7 (0.0) (0.2) 5.1 7.8 6.5

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 1.2 1.2 1.3 0.0 (0.1) 0.0 1.9 1.9

Subtotal 1.9 3.7 3.7 4.0 (0.0) (0.3) 5.1 9.7 8.4

1.10 TWRS Regulatory Unit Expense 2.4 2.2 0.9 (0.2) 1.3 4.9 4.9 4.9

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.10 2.4 2.2 0.9 (0.2) 1.3 4.9 4.9 4.9

1.11 National Programs Expense 2.3 2.2 1.6 (0.1) 0.7 8.9 8.9 7.5

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.11 2.3 2.2 1.6 (0.1) 0.7 8.9 8.9 7.5

1.12 Advanced Reactors Transition Expense 17.6 16.9 16.7 (0.7) 0.2 43.9 44.1 42.7

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.12 17.6 16.9 16.7 (0.7) 0.2 43.9 44.1 42.7

Tech Development (EM50) Expense 10.3 9.6 9.3 (0.7) 0.3 25.3 25.3 25.3

CENRTC 0.2 0.2 0.2 0.0 0.0 0.2 0.2 0.2

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal EM50 10.5 9.8 9.5 (0.7) 0.3 25.5 25.5 25.5

Total Hanford Site Projects Expense 409.1 382.6 381.7 (26.5) 0.9 1038.2 1044.9 1053.4

CENRTC 16.0 10.5 10.8 (5.5) (0.3) 31.8 37.3 37.4

GPP/LI 41.0 35.1 36.8 (5.9) (1.7) 88.6 103.2 104.9

Total 466.1 428.2 429.3 (37.9) (1.1) 1158.6 1185.3 1195.7

(1)   CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.] $ in Millions

TOTAL ALL HANFORD PROJECTS FEBRUARY 1998
PERFORMANCE REPORT

3/31/98 A: II - 2 Summ(02).xlsHanford-Total.


